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PUBLIC WORKS COMMISSION



Water Treatment Plant

 Plant Construction:
 Substantial Completion (99%), punch list items

 Operations to commission Plant in
August/September:
 Startup/Shakedown testing
 Reload Chemicals
 Operator Training - Wet Testing/Tuning
 Membrane Replacement
 Wet Testing/Sampling
 DDW approval for plant operation



Shallow Groundwater Wells
 Held Kick-off meeting w/ Tetra Tech & Hazen and Sawyer

 Tetra Tech (Designing conveyance system)

 Hazen & Sawyer (DDW Permitting & Plant Integration)
 Developing Water Sampling Plan (Frequency & WQ Analyses)

 City uses non-potable water from 21K-gallon Tank
 1 Combo Truck (1100 gal/2x daily)
 1 Jetter Truck (1500 gal/3x daily)
 4 Street Sweepers (220 gal/daily)
 2 Environmental Trucks (270 gal/2x daily)
Total Non-Potable Water Withdrawal: 11,260 gal/day



Greystone Reservoir
 City’s Largest Reservoir:  19.4 MG Capacity – Built in 1967
 West Basin:  9.2 MG – Repairs Completed July 2016
 East Basin: 10.2 MG – Work in progress

West Basin - completed

West Basin - completed

Outlet & Drain Valves

Inlet Valve

Joint Repairs on
Reservoir Columns

Corroded Sample
Station



Cabrillo Reservoir

Liner Installation:
 Issued Notice-to-Proceed
 Coordinating Preconstruction Meeting w/ Contractor
 Est. 4 month construction project

Conveyance System:
 Held mandatory pre-proposal meeting
 Proposals Due August 23, 2016
 Award Design Contract - September


